
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/23/2011

ESTIMATE SUMMARY 23:05:41

CONTID: C17739R        ESTIMATE NO: 0002 PROG 2005

PCN: 17739R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 550 COLONA TO CHIPETA PERCENT TIME:

PROJECT NO: ES35502-069                   

SH 550 COLONA TO CHIPETA

NAME OF ROAD: 550B

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 06/23/2011 DATE TIME STARTED 05/02/2011

2273 RIVER ROAD DATE LET 10/14/2010 DATE WORK BEGAN 05/02/2011

 DATE AWARDED 10/20/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/04/2010 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 05/02/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,119,047.20 PARTICIPATING $ $ 835,576.91

AWARD PROJECT AMT: 3,689,980.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -24,662.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.08

WORK DAYS

WORK DAYS

32.02%

2,800,283.50

835,576.91

835,576.91

810,914.30

$

$

$

$

1,318,763.70

0.00

1,318,763.70

0.00

1,318,763.70

-37,134.71

0.00

1,281,628.99

0.00

AMOUNT DUE 1,281,628.99 810,914.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 810,914.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

28.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 17739R-BID   ESTIMATE RUN 06/23/2011

PROJECT: ES35502-069                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:05:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

4,861.000

SY  

4.00000 0.000.000

0.00

0010 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

510.000

LF  

2.00000 0.000.000

0.00

0015 *Removal of End Anchorage 0.000

0.000

202-01300  
 

25.000

EACH

124.00000 0.000.000

0.00

0020 Muck Excavation 0.000

0.000

203-00100  
 

11.000

CY  

58.00000 0.000.000

0.00

0025 Blading 0.000

0.000

203-01500  
 

40.000

HOUR

100.00000 0.000.000

0.00

0030 Potholing 0.000

0.000

203-01597  
 

40.000

HOUR

120.00000 0.000.000

0.00

0035 *Erosion Log (8 Inch) 0.000

0.000

208-00007  
 

250.000

LF  

5.00000 0.000.000

0.00

0040 *Erosion Control Supervisor 4.000

7.000

208-00206  
 

30.000

DAY 

110.00000 1,210.0011.000

770.00

0045 *Adjust Guardrail 0.000

0.000

210-04200  
 

2,477.000

LF  

8.00000 0.000.000

0.00

0050 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

8.000

CY  

50.00000 0.000.000

0.00

0055 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

3.000

CY  

110.00000 0.000.000

0.00



CONTID: C17739R        COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 17739R-BID   ESTIMATE RUN 06/23/2011

PROJECT: ES35502-069                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:05:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

4,475.000

TON 

17.00000 0.000.000

0.00

0065 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

25.000

SY  

60.00000 0.000.000

0.00

0070 *Furnish Hot Mix Asphalt 933.910

2,044.990

403-09500  
 

2,978.900

TON 

88.00000 262,143.202,978.900

179,959.12

0075 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

24,097.000

TON 

33.00000 0.000.000

0.00

0080 *Heating and Remixing Treatment 53,408.000

106,787.000

405-00100  
 

160,195.000

SY  

5.50000 881,072.50160,195.000

587,328.50

0085 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000

TON 

700.00000 0.000.000

0.00

0090 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

1,501.000

TON 

500.00000 0.000.000

0.00

0095 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

14,605.000

GAL 

4.00000 0.000.000

0.00

0100 *Asphalt Rejuvenating Agent 100.000

574.000

411-90010  
 

674.000

GAL 

3.25000 2,190.50674.000

1,865.50

0105 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

25.000

SY  

5.00000 0.000.000

0.00

0110 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,434.000

LF  

19.00000 0.000.000

0.00
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PCN: 17739R-BID   ESTIMATE RUN 06/23/2011

PROJECT: ES35502-069                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:05:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

19.000

EACH

1,900.00000 0.000.000

0.00

0120 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

134,900.00000 80,940.000.600

13,490.00

0125 *Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

3,300.00000 1,650.000.500

330.00

0130 *Pavement Marking Paint 175.000

621.000

627-00001  
 

1,600.000

GAL 

40.00000 31,840.00796.000

24,840.00

0135 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

653.000

GAL 

74.00000 0.000.000

0.00

0140 Flagging 525.500

932.000

630-00000  
 

3,100.000

HOUR

20.00000 29,150.001,457.500

18,640.00

0145 Pilot Car Operation 0.000

0.000

630-00001  
 

150.000

HOUR

36.00000 0.000.000

0.00

0150 Traffic Control Inspection 0.000

1.000

630-00007  
 

20.000

DAY 

110.00000 110.001.000

110.00

0155 Traffic Control Management 12.000

18.000

630-00012  
 

70.000

DAY 

500.00000 15,000.0030.000

9,000.00

0160 Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

13.000

EACH

10.00000 20.002.000

0.00

0165 Construction Traffic Sign (Panel Size B) 7.500

2.000

630-80342  
 

72.000

EACH

13.00000 123.509.500

26.00
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PCN: 17739R-BID   ESTIMATE RUN 06/23/2011

PROJECT: ES35502-069                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:05:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

8.000

EACH

10.00000 30.003.000

0.00

0175 Construction Traffic Sign (Special) 56.500

0.000

630-80344  
 

113.000

SF  

16.00000 904.0056.500

0.00

0180 Portable Message Sign Panel 24.000

17.000

630-80359  
 

160.000

DAY 

50.00000 2,050.0041.000

850.00

0185 Drum Channelizing Device 5.000

4.000

630-80360  
 

40.000

EACH

10.00000 90.009.000

40.00

0190 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

20.000

EACH

10.00000 0.000.000

0.00

0195 Traffic Cone 62.500

57.500

630-80380  
 

240.000

EACH

5.00000 600.00120.000

287.50

0200 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

4,000.00000 0.000.000

0.00

0205 Mobile Profilograph Operation Zone 0.000

0.000

630-80570  
 

3.000

DAY 

1,500.00000 0.000.000

0.00

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

75,000.000

F A 

1.00000 0.000.000

0.00

0215 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0220 F/A Fuel Cost Adjustment 2,199.710

-2,199.710

700-70016  
 

49,000.000

F A 

1.00000 0.000.000

-2,199.71
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PCN: 17739R-BID   ESTIMATE RUN 06/23/2011

PROJECT: ES35502-069                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

23:05:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

329,500.000

F A 

1.00000 0.000.000

0.00

0230 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0235 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

303,500.000

F A 

1.00000 0.000.000

0.00

0245 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

26,000.000

F A 

1.00000 0.000.000

0.00

0265 Added Item (Day)/ Flashing Arrow Panel (C Type) 0.000

4.000

900-00005  
 

10.000

DAY 

60.00000 240.004.000

240.00

CAT 1,309,363.70835,576.914,109,647.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

1.000

EACH

9,400.00000 9,400.001.000

0.00

0260 Sanitary Facility 0.000

0.000

620-00020  
 

0.000

EACH

500.00000 0.000.000

0.00

CAT 9,400.000.009,400.00CURRENT AMT0400 $ $ $

$ 1,318,763.70835,576.91$4,119,047.20$CURRENT AMTPROJECT TOTAL


